COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2019

ESTI MATE SUMVARY 13: 20: 38
CONTI D: C18753 ESTI MATE NO 0020 PROG SPEC YR: 2005
PCN: 18753- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 159.0 DAYS TIME ALLOW 150 WORK DAYS
US36 WETLAND M Tl GATI ON PROJEC PERCENT TIME: 106. 00 ORI G TI ME ALLON 150 WORK DAYS
PROJECT NO CR600- 409
US36 WETLAND M Tl GATI ON PRQJEC
NAME OF ROAD:
PROQJECT COUNTI ES: BOULDER, REGI ON 6
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 09/ 30/ 2019 DATE TI ME STARTED 07/03/2015
7353 S. EAGLE STREET DATE LET 04/ 30/ 2015 DATE WORK BEGAN 07/ 03/2015
DATE AWARDED 05/ 19/ 2015 DATE TI ME STOPPED 07/26/2019
DATE CONTRACT EXECUTED 06/18/2015 DATE ACCEPTED 07/26/ 2019
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 07/ 03/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2, 783, 644. 35 PARTI Cl PATI NG $  2,682,378.37 $ 6, 559. 70
AWARD PRQIECT AMT: $  2,834,902.47 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 36% TOTAL EARNI NGS 2,682, 378. 37 6,559. 70
FUNDS AVAI LABLE: $ 101, 265. 98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,682, 378. 37 6, 559. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE -42,523.54 0.00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 2,639, 854. 83 6, 559. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 2,639, 854. 83 6, 559. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 559. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18753-BID ESTI MATE RUN 09/ 30/ 2019
PRQIECT: CR600- 409 ESTI MATE NO 0020 13: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01510 Backhoe 16. 000 0. 000
HOUR 16. 000 2,720.00
170. 00000 16. 000 2,720.00
0060 203-01550 Dozi ng 33. 000 23.000
HOUR 10. 000 1, 500. 00
150. 00000 33. 000 4, 950. 00
0065 203-01594 Conbi nati on Loader 24.500 24.500
HOUR 0. 000 0. 00
100. 00000 24.500 2,450. 00
0070 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0075 207-00205 Topsoi | 3, 530. 000 3, 530. 000
cY 0. 000 0.00
4.30000 3, 530. 000 15, 179. 00
0080 207-00210 St ockpi l e Topsoi | 5, 000. 000 5, 000. 000
cY 0. 000 0. 00
4. 09000 5, 000. 000 20, 450. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 3, 002. 000 3, 002. 000
LF 0. 000 0.00
4.20000 3, 002. 000 12, 608. 40
0090 208-00020 *Silt Fence 2, 025. 000 2,025. 000
LF 0. 000 0. 00
1. 90000 2, 025. 000 3, 847.50
0095 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
0100 208-00041 *Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0105 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0. 000 0.00

900. 00000 1. 000 900. 00



CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18753-BID ESTI MATE RUN 09/ 30/ 2019
PRQIECT: CR600- 409 ESTI MATE NO 0020 13: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00070 *Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4.000 7,200. 00
0115 208-00103 Renoval and Disposal of Sedinent (Labor) 45. 000 45. 000
HOUR 0. 000 0. 00
40. 00000 45. 000 1, 800. 00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0125 208-00106 *Sweepi ng (Sedi ment Renoval ) 4.500 4.500
HOUR 0. 000 0. 00
150. 00000 4.500 675. 00
0130 208-00107 Renoval of Trash 100. 000 57. 000
HOUR 0. 000 0. 00
55. 00000 57.000 3,135.00
0135 208-00206 Erosi on Control Supervisor 74.000 74.000
DAY 0. 000 0. 00
35. 00000 74.000 2,590. 00
0140 208-00300 *Tenporary Berns 208. 000 208. 000
LF 0. 000 0. 00
3. 40000 208. 000 707. 20
0145 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1.000 60, 000. 00
0150 209-00000 *Wat er 0. 000 0. 000
MGAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 209-00200  *Ti ne- Rel eased Water Product 48. 000 48. 000
EACH 0. 000 0. 00
4.40000 48. 000 211.20
0160 210-01000 *Reset Fence 849. 000 849. 000
LF 0. 000 0. 00

4. 00000 849. 000 3, 396. 00



CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18753-BID ESTI MATE RUN 09/ 30/ 2019
PRQIECT: CR600- 409 ESTI MATE NO 0020 13: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 210-02900 Relay Riprap 8. 000 8. 000
cy 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0170 212-00006 *Seeding (Native) 40. 000 11. 700
ACRE 0. 000 0. 00
820. 00000 11.700 9,594. 00
0175 212-00028  *Seeding (Wetl ands) 7.300 7.300
ACRE 0. 000 0. 00
820. 00000 7.300 5, 986. 00
0180 212-00032 *Soi | Condi tioning 13. 600 13. 600
ACRE 0. 000 0. 00
2,400. 00000 13. 600 32, 640. 00
0185 213-00004 *Mil ching (Weed Free Straw) 40. 000 16. 000
ACRE 0. 000 0. 00
1, 500. 00000 16. 000 24, 000. 00
0190 213-00009 *Fl exi ble Growth Medium 0. 500 0.500
ACRE 0. 000 0. 00
3, 500. 00000 0.500 1, 750. 00
0191 213-00012 Spray-on Mul ch Bl anket 3. 200 3. 200
ACRE 0. 000 0. 00
1, 205. 50000 3. 200 3, 857.60
0195 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0200 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0205 214-00205 *Deci duous Tree (5 Gallon Container) 70. 000 70. 000
EACH 0. 000 0. 00
46. 00000 70. 000 3,220.00
0210 214-00301  *Deci duous Shrub (Tubeling) 5, 024. 000 5, 024. 000
EACH 0. 000 0. 00

6. 00000 5, 024. 000 30, 144. 00



CONTI D
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*Deci duous Shrub (1 Gallon Container)

*Perennials (2.25 Inch Pot)

*W |l ow Cuttings

*Dormant Log Cutting

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Turf Reinforcement Mat (C ass 1)

*Her bi ci de Treat nent

*Rermoval of Nests

*Netting

*Envi ronnmental Health and Safety

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18753-BID ESTI MATE RUN 09/ 30/ 2019
PRQIECT: CR600- 409 ESTI MATE NO 0020 13: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 603-50007 *6 Inch Plastic Pipe (Special) 120. 000 120. 000
LF 0. 000 0.00
100. 00000 120. 000 12, 000. 00
0271 700-70034 F/ A Monitor Well Data Logger CMO # 004 11, 150. 340 11, 150. 340
F A 0. 000 0. 00
1.00000 11, 150. 340 11, 150. 34
0273 700- 70034 F/ A MCR hand di g hol es 5, 105. 610 5, 105. 610
F A 0. 000 0.00
1. 00000 5,105. 610 5,105. 61
0275 607-11525 *Fence (Plastic) 4,119. 000 4,119. 000
LF 0. 000 0. 00
2.60000 4,119. 000 10, 709. 40
0280 607-56001  *Fence (Aninmal Protection) 2, 772.000 2,772.000
LF 0. 000 0.00
6. 50000 2,772.000 18, 018. 00
0285 608- 00006 *Concrete Sidewalk (6 Inch) 834. 000 834. 000
SY 0. 000 0. 00
38. 00000 834. 000 31, 692. 00
0290 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0295 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
255, 000. 00000 1.000 255, 000. 00
0300 626-01000 Public Information Services 1. 000 1. 000
LS 0.000 0.00
3, 000. 00000 1. 000 3, 000. 00
0305 629-01005 Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0310 630-00000  *Fl aggi ng 1, 437. 000 1, 437. 000
HOUR 0. 000 0. 00

21. 00000 1, 437. 000 30, 177. 00



CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18753-BID ESTI MATE RUN 09/ 30/ 2019
PRQIECT: CR600- 409 ESTI MATE NO 0020 13: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-00007 *Traffic Control Inspection 71.000 71.000
DAY 0. 000 0. 00
430. 00000 71.000 30, 530. 00
0320 630-00012 *Traffic Control Management 47.000 47.000
DAY 0. 000 0. 00
510. 00000 47.000 23,970. 00
0325 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 16. 200
EACH 1.800 198. 00
110. 00000 18. 000 1, 980. 00
0335 630-80342  *Construction Traffic Sign (Panel Size B) 15. 000 13. 500
EACH 1.500 165. 00
110. 00000 15. 000 1, 650. 00
0340 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 108. 00
540. 00000 2.000 1, 080. 00
0342 630-80358 Fl ash Arrow Panel (C Ty) MCR 2.000 1.800
EACH 0. 200 550. 00
2, 750. 00000 2.000 5, 500. 00
0345 630-80360  *Drum Channel i zi ng Devi ce 12. 000 10. 800
EACH 1.200 13. 20
11. 00000 12. 000 132. 00
0350 630-80380 *Traffic Cone 50. 000 45. 000
EACH 5.000 5.50
1.10000 50. 000 55. 00
0355 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18753-BID ESTI MATE RUN 09/ 30/ 2019
PRQIECT: CR600- 409 ESTI MATE NO 0020 13: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 700- 70016 F/ A Fuel Cost Adjustment 1, 000. 000 -804. 980
FA 0. 000 0.00
1. 00000 -804. 980 -804.98
0370 700-70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0.00
1. 00000 640. 000 640. 00
0375 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 2,782,644.35$% 6,559.70% 2,681, 378. 37

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620- 00001 Field Ofice (Cass 1) 0. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0385 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1, 000.00 $ 0.00$ 1, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,783,644.35$% 6,559.70¢% 2,682, 378.37



